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FEDEX 

Courtney Avery 
Illinois Health Facilities and Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, Illinois 62761 

Re. Permit Renewal Request — Project 15-053 Rush University 

Dear Ms. Avery: 

RECEIVED 
NOV 1 3 2017 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 
Medical Center, Chicago 

On behalf of Rush University Medical Center (RUMC), I am submitting the first permit renewal 
request for the above referenced project. The current permit is set to expire on December 31, 
2017 and RUMC requests that the permit be renewed through December 31, 2018. The permit 
was issued for the Master Plan, for design and planning of a comprehensive outpatient building 
to consolidate a vast majority of outpatient services into one location on the RUMC campus. The 
status of the project is as follows: 

• The student housing, previously at 1500 West Harrison Street, has been demolished, the 
site has been graded and it is ready for the start of building construction. 

• An architect was procured for the initial programming and conceptual design phase, 
which is now complete. 

o 

	

	This phase was prolonged because of the extensive studies to ensure the right size 
and scope (departmental/clinical) of the building, and to also ensure a program 
that fit the budget for this project. 

• An REP is currently being solicited for architectural and engineering services (architect 
of record) for the schematic design through the construction document phases, including 
construction administration. 

• To date, $9,014,181.33 has been spent on the project. 

While it was the intention of RUMC to complete the Master Plan for this project by the 
December 31, 2017 deadline, the programming for this building has taken considerably longer 
than anticipated, resulting in a schedule delay. Many constituents are weighing in regarding the 
programming, and RUMC leadership desires to be thoughtful and measured to ensure the 
outpatient center, when completed, reflects the best vision for the delivery of outpatient care on 
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its campus, well into the future. It is confident, however, that it will be able to complete the 
design phase on or before December 31, 2018. 

The project's cost and scope are in compliance with the original permit. I am submitting the 
permit renewal fee with this request. 

Should you have any questions, do not hesitate to contact me. 

Thank you. 

Sincerely, 

&ate e4fytitae — 
Ciare -E. - Connor 

cc: Justin T. Johnson 
Senior Corporate Counsel & Associate General Counsel 
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